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RECEIVED 
JAN 2  1  2014 

Lowm WILLAMETTE GROUP 
OFFICE OF 

ENVIRONMENTAL CLEANUP 

January 15, 2014 

Chip Humphrey 
U.S. Environmental Protection Agency, Region 10 
805 SW Broadway, Suite 500 
Portland, OR 97205 

Kristine Koch 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-115 
Seattle, WA 98101 

Re: Lower Willamette River, Portland Harbor Superfund Site 
USEPA Docket No: CERCLA-10-2001-0240 
Monthly Progress Report for December 2013 

Dear Mr. Humphrey and Ms. Koch: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1. ACTIONS TAKEN IN DECEMBER 2013 

• None. 

Deliverables Approved by EPA 

• On December 20, 2013, EPA provided final approval of the December 16, 2013 Final Baseline 
Ecological Risk Assessment (BERA) with the exception of the Attachment 1, Part B: "Contents 
for Communication Log." 

Deliverables Submitted to EPA and Other Actions 

• On December 3, 2013, the LWG provided EPA recommended responses to particular EPA 
comments on the Draft Final BERA included in EPA's comment letter dated November 14, 2013. 

• On December 5, 2013, the LWG provided EPA information in response to item one, bed 
elevation comparisons, of EPA's November 20, 2013 supplemental Feasibility Study (FS) 
information request. 

• On December 5, 2013, a conference call was held with EPA to discuss the Remedial Investigation 
(Rl) Section 7 revisions. 

• On December 6, 2013, the LWG provided EPA the native editable files for the Draft FS as 
requested in item seven of EPA's November 20, 2013 supplemental FS information request. 
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• On December 11, 2013, the LWG requested detailed technical basis, methods, and calculation 
results for a list of items related to the EPA November 13 Remedial Action Levels (RALs) and 
Preliminary Remediation Goals (PRGs) presentation. 

• On December 11, 2013, the LWG provided EPA a courtesy copy of the final LWG 2013 project 
update handout and a table of how the LWG addressed EPA's suggested edits that were provided 
by Lori Cohen on August 15, 2013. 

• On December 12, 2013, the LWG provided EPA additional cost backup information requested by 
EPA during a November 25, 2013 conference call. 

• On December 12, 2013, email communications between the LWG and EPA provide a summary 
of the agreements reached with EPA to resolve EPA's RI Section 7 comments. 

• On December 13, 2013, the LWG submitted the further revised Final BERA for EPA review. 

• On December 16, 2013, the LWG provided EPA the G1S layers used to produce maps in the 
April 2013 version of the Draft Final BERA. 

• On December 18, 2013, the LWG notified EPA that the LWG accepts the working agreement 
with EPA on the review of communications materials for public distribution provided by email on 
December 5, 2013. 

Comments/Documents Provided by EPA 

• On December 3, 2013, EPA provided EPA's responses to the LWG's December 3, 2013 
proposed resolutions for the BERA. 

• On December 5, 2013, Alanna Conley (EPA) provided the LWG confirmation on the community 
involvement working agreement between the LWG and EPA. 

• On December 5, 2013, EPA provided preliminary responses to the LWG questions on EPA's 
November 13 RALs and PRGs presentation. 

• On December 9, 2013, EPA provided the LWG an updated Portland Flarbor RI schedule. 

• On December 12, 2013, Alanna Conley confirmed receipt of the LWG's final 2013 project update 
handout. 

• On December 12, 2013, EPA confirmed the specific outcomes of the negotiations on EPA's RI 
Section 7 comments. 

• On December 13, 2013, EPA provided a preliminary response to the LWG's request for 
additional information on the EPA November 13, 2013 RALs and PRGs presentation. 

• On December 18, 2013, EPA provided initial responses to the LWG's December 11, 2013 request 
for additional information on the EPA November 13. 2013 RALs and PRGs presentation and 
notified the LWG that EPA will provide the detailed technical basis, methods, and calculation as 
part of the FS revision process. 
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• On December 19, 2013, EPA provided the LWG a revised version of the Rl Section 7 that 
included edits made to instances where the term "chemical" was used incorrectly in lieu of 
"contaminant." EPA later confirmed the two specific edits made to Section 7. 

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

o None. 

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

• None. 

4. SCHEDULE FOR THE NEXT FOUR MONTHS 

Work covered by the ASOC that is currently planned for January, February, March, and April 2014 
includes the following: 

• January 2014: This was the target date for EPA to complete tasks one through ten on the FS 
comment themes and process table developed by EPA in February 2013. A new draft themes and 
process table is under discussion (LWG draft provided on January 10, 2014) with new draft 
completion dates for identified tasks ranging from January to August 2014. 

• January 2014: Target date for start of focused technical FS subgroup meetings. 

• January 3, 2014: Redline strike-out comments expected from EPA on Section 5 of the Draft Final 
Rl. 

• February 18, 2014: Redline strike-out comments expected from EPA on Section 6 of the Draft 
Final Rl. 

• March 24, 2014: Redline strike-out comments expected from EPA on Section 10 of the Draft 
Final Rl. 

• March 24, 2014: Redline strike-out comments expected from EPA on Section 11 of the Draft 
Final Rl. 

Submittal dates for pending documents currently under preparation by the LWG and scheduled for 
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland 
Flarbor RI/FS. This table includes pending and recently submitted deliverables for which EPA comments 
or approvals are required. Table 2: Status of LWG Deliverables—Portland Harbor Rl/FS reflects the 
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous 
progress reports. 

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that 
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met 
and issues are resolved to maintain progress on the Rl/FS. Also, the LWG believes that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are, indeed, not needed. 
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If you have any questions, please give me a call at (503) 972-5014. 

Sincerely, 

v MKVV.Vh 

Jennifer Woronets 
LWG Administrative Project Coordinator 

Copies: 
Matt McClincy, ODEQ (email only) 
Tom Gainer, ODEQ (email only) 
Rob Neely, NOAA (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
Julie Weis, Confederated Tribes of Siletz (email only) 
Audie Huber, Confederated Tribes of Umatilla (email only) 
J D Williams, Confederated Tribes of Umatilla (email only) 
Brandy Humphreys, Grand Ronde (email only) 
Kim D'Aquila, Grand Ronde (email only) 
Erin Madden, Nez Perce Tribe (email only) 
Colin Wagoner, Ridolfi (email only) 
LWG Management 
LWG Repository 
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS 

Deliverable1 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 
Final BERA 4/1/2013 Submitted: 04/01/2013; 

EPA comments received 06/07/13; 
Revised draft submitted to EPA 
06/14/13 
EPA comments received 06/26/13 
EPA comments received 09/26/13 
Further revised draft submitted to 
EPA 10/10/13 
Further revised draft submitted to 
EPA 12/16/13 
EPA provided final approval of the 
BERA with the exception of 
Attachment 1 Part B 
Communication Loeon 12/20/13 

4/15/2013 

Draft Final Remedial 
investigation Report 

8/29/2011 Submitted 08/29/2011; 
EPA comments received on Section 
1 and 2, Appendices A and H 
11/30/2012 
EPA comments received on Section 
3 02/21/2013 
EPA comments received on Section 
4 03/19/2013 
EPA comments received on Section 
8 04/19/2013 
EPA comments received on Section 
9 8/16/2013 
Revised Redline of EPA comments 
received on Section 9 9/26/2013 
EPA comments received on Section 
7 11/05/2013 
Additional EPA comments received 
on Section 7 12/19/2013 

10/29/2011 

Notes: 

' - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a). 
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
Italicized Deliverables do not have stipulated penalty amounts. 

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 

Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS 

Deliverable1 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 
Round 1 
Compilation of Information for 
Sources Between RMII and 11.6 
East Bank of Portland Harbor 

November 
2007 

Submitted to EPA and DEQ 
11/21/2007. Need written response 
from DEQ and EPA that upland 
sources are under investigation 
consistent with the Road to the 
ROD. 

Round 2 Biota 
Revised Round 2 QAPP 
Addendum 6: Sampling ofBenthic 
Invertebrate Tissue 

11/23/2005 Submitted 11/23/2005; approved 
with conditions on 12/6/2005; a 
final QAPP addendum is required 

12/8/2005 

Final Round2 QAPP Addendum 
6: Sampling of Benthic 
Invertebrate Tissue 

TBD On 2/9/2006, the LWG submitted a 
response to EPA's comments on the 
11/23/2005 version of the QAPP 
addendum. The LWG has not heard 
back from EPA on that response. 
The LWG believes that a final 
QAPP in not required. Need EPA 
agreement that this final QAPP is 
not required. 

Hydro/Sed Modeling 
Phase 2 Hydrodynamic Re-
calibration Report 

May 2009 Submitted 5/7/2009; EPA 
comments received 7/22/2009 

Groundwater Pathway 
Draft Round 2 Groundwater 
Pathway Assessment Sampling 
and Analysis Plan 

4/22/2005 Submitted 4/22/2005; EPA 
comments received 6/3/2005 

Round 2 Groundwater Pathway 
Assessment Sampling and 
Analysis Plan - Response to EPA 
Comments 

TBD Outstanding issues to be addressed 
in GW Appendix to Draft Rl 
Report. 

Revised Round 2 Groundwater 
Pathway Assessment Sampling 
and Analysis Plan (including 
Appendix A - Site Summaries and 
Appendix B - Pilot Study Data 
Report) 

TBD Outstanding issues to be addressed 
in GW Appendix to Draft Rl 
Report. 
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Deliverable' 
Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 
Round 2 FSP for Sampling of 
Shoreline Seeps at Human Use 
Beaches 

4/29/2005 Submitted 4/29/2005; EPA 
comments received 6/10/2005 

Revised Round 2 FSP for 
Sampling of Shoreline Seeps at 
Human Use Beaches 

No longer 
needed 

The only seep determined to pose a 
potentially complete exposure 
pathway is discharge from Outfall 
22B. The existing data from Outfall 
22B include the upland COIs and 
meet the data quality requirements 
for risk evaluation (Category 
I/QA2). Based on the Round 2 
Report evaluations, no additional 
seep data are needed. Therefore, 
this FSP is no longer needed. 

Revised Round 2 Groundwater 
Pathway Assessment SAP 
Attachment 2: Transition Zone 
Water FSP 

3/27/2006 Redline version submitted 
3/27/2006; EPA needs to provide 
final approval of this FSP. This 
revised FSP was prepared and 
submitted after the associated field 
work was completed. 

4/28/2006 

Revised Round 2 Groundwater 
Pathway Assessment SAP 
Attachment 3: Supplement to 
QAPP Addendum 3 

10/7/2005 Submitted 10/7/2005: Conditional 
approval of proposed changes to the 
QAPP addendum received from 
EPA on 9/30/2005. EPA needs to 
provide final approval of this 
QAPP. Approval to conduct 
sampling was provided by EPA on 
9/30/2005. 

Revised Transition-Zone Water 
FSP Addendum I 
Sampling Plans for ExxonMobil, 
Siltronic, Gasco, andArkema 

3/27/2006 Submitted 3/27/2006. EPA needs to 
provide final approval of this FSP. 
Approval to conduct sampling was 
provided by EPA on 9/30/2005. 
This revised FSP was prepared and 
submitted after the associated field 
work was completed. 

Revised Transition-Zone Water 
FSP Addendum 2 

3/27/2006 Submitted 3/27/2006. EPA needs to 
provide final approval of this FSP. 
Approval to conduct sampling was 
provided by EPA on 10/13/2005. 
This revised FSP was prepared and 
submitted after the associated field 
work was completed. 
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Deliverable1 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 
Natural Attenuation 
Step 2 Natural Attenuation 
Evaluation Report 

No longer 
needed 

Tech Memos 
Revised TRV Selection TIM 10/23/2004 Submitted; EPA comments received 

3/18/2005. On 6/10/2005, EPA 
directed the LWG to submit the 
final TRV Selection TM with the 
PRE. The final TRV Selection TM 
was submitted as an appendix to the 
9/9/2005 PRE. 

Second Revision Preliminary 
Risk Evaluation Approach TM 

1/7/2005 Submitted; EPA comments received 
3/4/2005. On 6/10/2005, EPA 
directed the LWG to submit the 
final PRE approach TM with the 
PRE. The final PRE Approach was 
submitted as an appendix to the 
9/9/2005 PRE. 

Comprehensive ERA Approach 
TIM 

6/27/2004 Submitted; EPA comments received 
10/1/2004 

Revised Comprehensive ERA 
Approach TM 

TBD In a 1/11/2006 meeting with EPA, 
the LWG proposed deleting this 
deliverable. The LWG has not 
heard back from EPA on this 
proposal. Need EPA agreement that 
this deliverable is no longer needed. 

Process for Derivation of PRGs 
TM 

1/20/2005 Submitted; EPA comments received 
6/30/2006; a revised tech memo is 
not required. 

3/21/2005 

Draft Approach to Determining 
Backgroundfor the Portland 
Harbor Super fund Site 

3/3/2006 Submitted 3/3/2006; EPA 
comments received 6/5/2006; 
revised tech memo required. 

5/2/2006 

Revised Approach to Determining 
Background for the Portland 
Harbor Superfund Site 

7/20/2006 The revised approach to 
determining background for the 
Portland Harbor Supeifund Site will 
be provided in the Draft RI Report 
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Deliverable' 
Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 
Process for Delineating the 
Extent of Contamination 
Upstream and Downstream of the 
ISA 

The approach for Delineating the 
Extent of Contamination Upstream 
and Downstream of the ISA will be 
provided in the Draft RI Report 

COPC Selection Interim 
Deliverable 

-1/23/2006 In a 1/11/2006 meeting with EPA, 
the LWG proposed deleting this 
deliverable. The LWG has not 
heard back from EPA on this 
proposal. Need EPA agreement that 
this deliverable is no longer needed. 

ECOLOGICAL RISK ASSESSMENT 
Ecological Preliminary Risk 
Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA 
comments received 4/28/2006, a 
revised PRE is not required 

11/8/2005 

Round 2 Bent hie Assessment 
Interpretation Report 

3/17/2006 Submitted 3/17/2006; EPA 
comments received 7/6/2006 

5/16/2006 

Food Web Modeling Report: 
Evaluating Trophic Trace and the 
A mot and Gobas Models for 
Application to the Portland 
Harbor Superfund Site 

11/4/2005 Submitted 11/4/2005; EPA 
comments received 3/10/2006 

1/3/2006 

Revised Ecological Water 
Screening Levels 

5/26/2006 Submitted 5/25/2006; directive EPA 
comments received 9/15/2006, and 
a correction to the xylene AWQC 
on 9/27/06. Additional revisions 
were submitted on 10/13/2006. 

7/9/2006 

Feasibility Study 
Literature Survey of Treatability 
Studies 

October 2007 Submitted 10/31/2007. EPA 
comments received 2/15/08. A 
revised deliverable is not required, 
EPA comments indicated that they 
should be addressed in the FS. 

Jan-08 

Round 3B (FS) Side-scan Sonar 
Data Report 

September 
2008 

Submitted 5/18/2009 

Treatment Technologies 
Screening Table 

Early May 
2009 

Submitted 6/5/2009; EPA 
comments received 7/9/2009 

7/6/2009 

Screening of Disposal Facilities 
for the Feasibility Study 
Memorandum 

Mid May 2009 Submitted 6/18/2009; EPA 
comments received 7/10/2009 

7/2/2009 

AQ13-12 Page 9 



urn LOWER WILLAMETTE GROUP 

Deliverable1 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 
Early Preliminary Remediation 
Goals (PRGs) 

Late March 
2009 

Submitted 3/27/2009 

Benthic Toxicity A OPCs Check In 
Materials 

September 
2010 

Submitted 9/07/2010 

Treatment Technology Evaluation 
Toots Memo 

-
Submitted 03/15/2011; EPA 
comments received 4/27/2011 

Draft Mitigation Determination 
Approach for Use in the FS Tools 
Memo 

-
Submitted 03/15/2011; EPA 
comments received 4/27/2011 

Draft Feasibility Study Costing 
Approach Tools Memo 

-
Submitted 03/15/2011; EPA 
comments received 4/27/2011 

Draft Identification of'COCs" 
and Contaminant Mobility 
Evaluation Criteria For the Draft 
FS Tools Memo 

Submitted 03/16/2011; EPA 
comments received 4/27/2011 

Dredging Water Quality 
Evaluation Tools Memo 

-
Submitted 03/31/2011; EPA 
comments received 4/27/2011 

Alternatives Screening Materials Submitted 04/06/2011 

Draft FS Key Elements 
Presentation 

-
Submitted Materials 06/06/2011 
Presentation 06/21 and 06/22/2011 

EPA Directed Draft Feasibility 
Study (FS) Key Work Product 

01/15/2012 Submitted 01/16/2012 NA 

Draft Feasibility Study (FS) -
Electronic Version For Early 
EPA Team Review 

03/20/2012 Submitted 03/20/2012 6/29/2012 

Draft Feasibility Study (FS) -
Formal Publically Accessible 
Submittal 

03/30/2012 Submitted 03/30/2012 
EPA initial comments received 
12/18/2012. 

6/29/2012 

General Field/Data/RI Reporting 
Validated Analytical Results 90 days 

following 
completion of 
each sampling 
activity 
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Deliverable1 

Submittal 

Deadline2 
EPA Comments 

Status/Comments Target Date 
Comprehensive Round 2 Site 
Characterization Summary and 
Data Gaps Analysis Report 

2/21/2007 Submitted 2/21/2007. EPA 
comments on Sections 1-9 and 
Appendices A, B, C, D, F, and 
G received 1/15/08; comments 
on Section 10 received 
3/20/08; comments on Section 
11 received 5/16/08; 
comments on Appendix E 
received 8/8/08. This 
document was never intended 
to be revised or approved by 
EPA; comments will be 
addressed in the Draft RI 
Report. 

Draft Sediment Mobility Testing 
Data Report 

August 2009 Submitted 8/11/2009 EPA comments not 
anticipated 

Draft Baseline Ecological Risk 
Assessment Report 

Early 
September 

2009 

Submitted 9/2/2009 
Preliminary EPA comments 
received 12/23/09. 
EPA comments received 
07/16/2010. 
EPA benthic approach 
comments received 
09/27/2010. 

11/2/2009 

Draft Baseline Human Health 
Risk Assessment Report 

Late 
September 

2009 

Submitted 9/23/2009 
Preliminary EPA comments 
received 12/23/09. 
EPA comments received 
07/16/2010. 

11/23/2009 

Draft Remedial Investigation 
Report 

Late October 
2009 

Submitted 10/27/2009 
EPA comments received 
07/16/2010 

12/27/2009 

Benthic Toxicity Reanalysis 
Technical Memorandum 

Mid November 
2009 

Submitted 11/13/2009 
EPA benthic approach 
comments received 
09/27/2010. 

01/13/2009 

Supporting Electronic 
Information for Draft Benthic 
BERA 

November 
2009 

Submitted 11/19/2009 01/19/2010 
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Deliverable1 

Submittal 

Deadline2 Status/ Comments 
EPA Comments 

Target Date 
Draft Final BHHRA 5/2/2011 Submitted 05/02/2011; EPA 

comments received 
06/22/2012. 
EPA dispute decision received 
12/07/12. 

7/2/2011 

Draft Final BERA 7/5/2011 Submitted 07/01/2011; 
EPA comments received 
07/10/2012. 
EPA comments received on 
12/21/2012. 
EPA comments received on 
01/11/2013 

9/1/2011 

Human Health and Ecological 
Risk Management 
Recommendations 

July 2011 Submitted 07/22/2011 9/22/2011 

Draft Final Remedial 
Investigation Report 

8/29/2011 Submitted 08/29/2011; 
EPA comments received on 
Section 1 and 2, Appendices A 
and H 11/30/2012 
EPA comments received on 
Section 3 02/21/2013 
EPA comments received on 
Section 4 03/19/2013 
EPA comments received on 
Section 8 04/19/2013 
EPA comments received on 
Section 9 8/16/2013 
Revised Redline of EPA 
comments received on Section 
9 9/26/2013 
EPA comments received on 
Section 7 11/05/2013 
Additional EPA comments 
received on Section 7 
12/19/2013 

10/29/2011 
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Deliverable1 

Submittal 

Deadline2 

EPA Comments 
Status/ Comments Target Date 

Final BHHRA 3/28/2013 Submitted: 02/11/2013 
EPA comments received 
02/15/2013 
EPA conditional approval 
received on 02/26/2013. 
Final BHHRA posted and 
hardcopy submitted 03/25/13. 
EPA provided final approval 
of the BHHRA on 04/03/13 
Final BHHRA errata posted 
04/12/13. 

4/8/2013 

Final BERA 4/1/2013 Submitted: 04/01/2013; 
EPA comments received 
06/07/13; 
Revised draft submitted to 
EPA 06/14/13 
EPA comments received 
06/26/13 
EPA comments received 
09/26/13 
Further revised draft submitted 
to EPA 10/10/13 
Further revised draft submitted 
to EPA 12/16/13 
EPA provided final approval 
of the BERA with the 
exception of Attachment 1 
Part B Communication Loe on 
12/20/13 

4/15/2013 

STORMWATER 
Stormwater Loading Check-in 
Materials 

2/1/2009 Submitted 2/18/2009; EPA 
comments received 5/6/2009 

Revised Stortmvater Loading 
Calculation Methods 

April 
2010 

Submitted 04/30/2010; EPA 
comments received 
08/17/2010 

6/30/2010 

Final Stormwater Loading 
Calculation Methods 

Submitted 01/31/2011: EPA 
comments received 
03/02/2011 
Revised Report Submitted 
04/15/2011 

3/31/2011 
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Deliverable1 

Submittal 

Deadline2 

EPA Comments 
Status/ Comments Target Date 

SEDIMENT 
Round 3B Field Sampling Plan: 
Sediment Sampling and Benthic 
Toxicity Testing 

Submitted 5/4/2007; EPA 
comments received 7/25/07. 
Superseded by the 11/5/2007 
R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

Upriver and Multnomah Channel 
Sediment Evaluation and Field 
Sampling Plan Technical 
Approach 

Submitted 5/25/2007; EPA 
comments received 10/11/07. 
Superseded by the 11/5/2007 
R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

Draft Round 3B Surface and Core 
Sediment FSP Preliminary 
Technical Memorandum 

Submitted 5/25/2007; EPA 
comments received 8/9/07. 
Superseded by the 11/5/2007 
R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

Draft Round 3B Erosion Core 
Sediment FSP Technical 
Memorandum 

August 2007 Submitted 8/29/07; EPA 
comments received 10/11/07. 
Superseded by the 11/5/2007 
R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

Round 3B QAPP Addendum 10 
for Sediment Sampling 

November 
2007 

Submitted 12/17/2007. Need 
EPA approval of this QAPP 
Addendum. 

Round 3 Sediment Trap 
Deployment Field Report 

Submitted 06/30/2011 

FATE & TRANSPORT 
Draft Chemical Fate & Transport 
Mode! Development and Data 
Gaps Identification Report 

July 2007 Submitted 7/20/2007; EPA 
comments received 10/15/07. 
LWG response to comments 
submitted 1/8/2008. 

F& T Surface Sediment FSP -
Addendum to 3B Sediment FSP 

December 
2007 

Submitted 12/10/2007; EPA 
comments received 1/2/08. 
1/16/08 LWG agreed with 
EPA not to perform the 
sampling. Need EPA 
agreement that this deliverable 
is no longer needed. 

Draft Bioaccumulation Modeling 
Report 

Submitted 7/27/2009 
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Deliverable1 

Submittal 

Deadline2 

EPA Comments 
Status/ Comments Target Date 

CULTURAL RESOURCES 
Draft Cultural Resource Survey 
Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA comments 
not time-critical at this 
point in the project 

BIOLOGICAL ASSESSMENT 
Preliminary Draft Site-Wide 
Biological Assessment -
Electronic Version For Early 
EPA Team Review 

3/30/2012 Submitted 03/20/2012 6/29/2012 

Preliminary Draft Site-Wide 
Biological Assessment - Formal 
Public ally Accessible Submittal 

3/30/2012 Submitted 03/30/2012 6/29/2012 

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a). 

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
Italicized Deliverables do not have stipulated penalty amounts. 

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments ffoin EPA. 

Only deliverables due within the next four months are shown. 

Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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